



HAT CREEK CONSTRUCTION & MATERIALS, INC.

“WE SPECIALIZE IN SATISFIED CUSTOMERS”

South Lake Road Construction Information June 2020 Update

May 2020 Work Accomplished:

Multiple culverts have been installed and the road widening has started. The survey crew were able to establish control and have set clearing limits for the construction project. In-stream dewatering was completed for two large culverts; one will be repaired and one will be replaced.

Crews will be working in various locations on South Lake Road. There will be no parking allowed on the shoulders and various pullouts during the construction project. The areas will be delineated with no parking signs when work will take place.

June 2020 Construction Schedule:

Monday – Friday, 6:00 AM to 8:00 PM. Expect up to 30-minute delays. Flaggers and a pilot car will manage traffic, allowing alternating two-way traffic.

Hat Creek Construction Materials Inc. understands that no one enjoys delays and we assure you that we will make every effort to minimize your delays while providing the necessary safety for the public and our workers.